GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RIAD- NABARD XIV - Karimnagar district — Providing BT on road from
Nimmagudem to Kanukoor via Yatharam, Singampalli (PWD road 30/0 Km of
TO1 to Yathnaram ) 0/0 -16/0 Kms) - Granting of Extension of agreement
time upto 07.03.2012 with out imposing the liquidated damages - Orders -
Issued
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PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 236 Dated:13. 2.2012
Read the following:

0O.Rt.No.12, PR&RD (Progs.II) Dept, dated. 3.01.2009
0.Rt.N0.906, PR&RD (Progs.II) Dept dt. 17.06.2011
From the CE, PR, RIAD, Hyd, Lr.No.RIAD(NBD)/KRNR/
NBD-XIV/Nimmagudem - Kanukur/2009, dt.23.01.2012.
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ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj,
RIAD, Hyderabad in his letter 3" read above, Government after careful
examination of the proposal, hereby grant Extension of Agreement Time up to
7.3.2012 i.e for (240) days without imposing liquidated damages, in respect of
work, “Providing BT on road from Nimmagudem to Kanukoor via Yatharam,
Singampalli (PWD road 30/0 Km of TO1 to Yathnaram ) 0/0 -16/0 Kms)” in
Karimnagar district sanctioned under NABARD RIAD - XIV as the delay was not
attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, RIAD, Hyderabad, is requested to
take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at
WWW.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL

PRINCIPAL SECRETARY TO GOVERNMENT
To
The Chief Engineer, Panchayat Raj, RIAD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Karimnagar district.
Copy to:
The PS to Minister (Panchayat Raj & RWS)
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IIFORWARDED::BY ORDER//
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