
GOVERNMENT OF ANDHRA PRADESH     
ABSTRACT 

 
PMGSY - Phase VIII - Kurnool District – “Providing BT surface to the Road 
from Sh.Yerragudi to Krishnagiri of Krishnagiri (M), Kurnool District”  – 
Revised Administrative Sanction along with price escalation – Accorded - 
Orders- Issued. 
----------------------------------------------------------------------------------- 

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT 
  

G.O.Rt.No. 324                                                    Dated:24-02-2012. 
Read the following:- 

 
  1) G.O.Rt.No.68, PR&RD.(progs.II) Dept., Dt. 27-2-2009. 
            2) From the ENC(PR), PMGSY, Hyd,  Lr.No.W28/DEE.III/ 
              PMGSY- AP VIII-1007/KNL, dt. 25.11.2011. 

<<>> 
O R D E R: 
 
 In the reference first read above, Orders were issued according 
Original Administrative Sanction for an amount of Rs.273.70 lakh in 
respect of the work “Providing BT surface to the Road from Sh.Yerragudi 
to Krishnagiri of Krishnagiri (M), Kurnool District” under PMGSY Phase VIII. 
 
2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat 
Raj, PMGSY, Hyderabad has requested the Government to accord Revised 
Administrative Sanction for an amount of Rs.274.75 lakh as against the 
Original Administrative Sanction of Rs. 273.70 lakh in respect of the work 
“Providing BT surface to the Road from Sh.Yerragudi to Krishnagiri of 
Krishnagiri (M), Kurnool District” due to price escalation.  
 
3. Government after examination of the proposal, hereby accord 
Revised Administrative Sanction for an amount of Rs.274.75 lakh (Rupees 
Two crore seventy four lakh and seventy five thousand only) including GOI 
share of Rs.262.05 lakh (Rupees Two crore sixty two lakh and five 
thousand only) and State Share of Rs.12.70 lakh (Rupees Twelve lakh 
seventy thousand only) as against the Original Adminis-trative Sanction  of  
Rs. 273.70 lakh (Rupees Two crore seventy three lakh  and  seventy 
thousand only) in respect of the work “Providing BT surface to the Road 
from Sh.Yerragudi to Krishnagiri of Krishnagiri (M), Kurnool District” under 
PMGSY Phase VIII due  to  price escalation is to be borne by the State 
Government under PMGSY Programme.  The amount chargeable is as 
follows: 
 
   OAS cost of above work                              :  Rs. 273.70 lakh 

   Now RAS required  as follows:   

a) Amount chargeable from PMGSY Ph.VIII  : Rs.262.05 lakh   

    b) Amount chargeable from State Govt.          
Share towards price escalation               : Rs. 12.70 lakh 

   Total RAS required     ( a+b)                       : Rs. 274.75 lakh   

 
4. The ENC (PR), PMGSY, Hyderabad is requested to check the price 
escalation calculations to arrive at the actual price escalation amount and 
take necessary action accordingly.    
 

p.t.o. 



::2:: 

 
5.   This order issues with the Concurrence of the Finance Department vide 
their U.O.No.1074/34/12/Expr.PR&RD, dated 28.01.2012. 
 
6.   A copy of this order is available on the internet and can be accessed at 
www.ap.gov.in/goir . 
 
(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH) 
 

 C.R.BISWAL 
PRINCIPAL SECRETARY TO GOVERNMENT  

 
 
To 
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad 
The Superintending Engineer, PR, Kurnool District. 
The District Treasury Officer, Kurnool District. 
The Accountant General, Andhra Pradesh, Hyderabad. 
Copy to: 
The P.S to Minister ( Panchayat Raj &RWS) 
The Finance (Expr. PR&RD) Department. 
Sc/Sf. 
 

//FORWARDED BY ORDER//              
 
 

  SECTION OFFICER. 
 


